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EL PASO, TEXAS-CD. JUAREZ, CHIH.

MAINTENANCE OF THE RIO GRANDE CHANNEL
2008 SCHEDULE
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UNITED STATES

M E X I C O

For: Mexico For: United States
GENERAL DIVISION OF WORK:

Note: The Km markings are approximate and they were taken from the “EL PASO RIO GRANDE PROJECTS, Canalization and Rectification Projects” map.

DIVISION OF WORK
Minute 313

DISTANCE    
(Km)

3.200
A. López Mateos concrete lined channel 3.500

66.531
73.231Total    

American Dam to International Dam 0+000 to 3+200
9+400 to 12+900

Riverside Dam to Km 94+211 27+680 to 94+211

REACH LOCATION 
(Km Markers)

DISTANCE    
(Km)

6.200
14.780
52.251
73.231

Km 94+211 to end rectified channel 94+211 to 146+462
Total    

International Dam to Km 9+400 9+400  to  3+200
End of lined channel to Riverside Dam 12+900 to 27+680

REACH LOCATION 
(Km Markers)

UNITED STATES AND MEXICO                                        

1/1 CD. JUAREZ, CHIH SEPT.2007

International Boundary and Water Commission        

MEXICAN SECTION

DIVISION OF MAINTENANCE WORK IN THE RIO GRANDE 
FROM THE POINT CLOSEST TO MONUMENT NO. 1 TO THE END

OF THE  RECTIFICATION REACH IN THE EL PASO-JUAREZ VALLEY  
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MEX USA MEX USA USAMEX

Rio Grande

Desilting and bank clearing - 5.9 Km

DESILTING OF THE PILOT CHANNEL AND BANK CLEARING
2008 SCHEDULE

20082007

Desilting and bank clearing - 17.6 Km

Reinforcement of the Mexican levee - 25 Km
Topographic survey (58.9 Km) for reinforcement of the Mexican levee

Rehabilitation of the Island, Tornillo and Alamo Control Structures

CONFLUENCE NAVARRETE ARROYO – RIO GRANDE
JUNE 29, 2008

AMERICAN DAM INTERNATIONAL DAM 

ARROYO COLORADO

R I O   G R A N D E

EL PASO, TX

CD. JUÁREZ, CHIH.

ARROYO DE LA VIBORAS

AMERICAN DAM INTERNATIONAL DAM 

LOCATION OF THE DESILTING WORKS IN THE RIO GRANDE CHANNEL
REACH: AMERICAN DAM – START OF THE LINED CONCRETE CHANNEL 

KM 0+000 TO KM 5+900

ARROYO COLORADO

R I O   G R A N D E

EL PASO, TX

CD. JUÁREZ, CHIH.

START OF LINED 
CONCRETE CHANNEL
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DESILTING OF THE RIO GRANDE CHANNEL BETWEEN AMERICAN DAM 
AND THE START OF THE LINED CONCRETE CHANNEL 

KM 0+000 TO KM 5+900

REACH FROM AMERICAN DAM TO 
INTERNATIONAL DAM 3.2 KM (2 MILES)

• Corresponding to Mexico
• Progress 49.54 % of 220,000 m³

REACH INTERNATIONAL DAM – START OF 
THE LINED CONCRETE CHANNEL, 2.7 KM 
(1.7 MILES)

• Corresponding to the United States
• Progress: 70 % of 207,200 m³ of silt.

DESILT THE PILOT CHANNEL AND BANK CLEARING  FOR 17.6 KM OF 
THE RIVER CHANNEL, BETWEEN THE ALAMO CONTROL STRUCTURE 

AND THE RIVERSIDE DAM SITE

DESILT 6 KM OF THE RIO GRANDE 
RECTIFICATION REACH FROM KM 
67+500 TO KM 61+500.

• Corresponding to Mexico
• Progress 97.21 % of 134,000 m³

DESILT 6 KM OF THE RIO GRANDE 
RECTIFICATION REACH FROM KM 
61+500 TO KM 55+500. 

• Corresponding to Mexico
• Progress 47.8 % of 135,500 m³
•

DESILT 5.6 KM OF THE RIO GRANDE 
RECTIFICATION REACH FROM KM 
55+500 TO KM 49+900.

• Corresponding to Mexico
• Progress 89.4 % of 128,000 m³
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MAINTENANCE AND LINING OF THE CROWN OF THE MEXICAN LEVEE 
IN 2 SECTIONS THAT TOGETHER TOTAL 25 KM., BETWEEN THE ALAMO 

CONTROL STRUCTURE AND THE UPSTREAM END OF THE LINED 
CONCRETE CHANNEL.

13.5 Km in REACH 1 (KM 83+600 to KM 
70+100)

11.5 Km in REACH 2 (KM 24+500 to KM 
13+000)

43.51 % PROGRESS IN THESE 2 
REACHES.

___________________________

TOPOGRAPHIC SURVEY OF 58.9 KM OF 
RIVER TO LOCATE THE GRADE LEVEL 
OF THE MEXICAN LEVEE AND 
ESTIMATE THE VOLUMES OF 
MATERIAL NEEDED FOR RESTORATION 
(KM 9+400 TO KM 70+000) PROGRESS 
34.06%

CONTROL STRUCTURES IN THE RIO GRANDE
RECTIFICATION REACH

• 29.01 % OF THE 
MAINTENANCE AND 
REPAIR OF THE 
CONTROL STRUCTURES:

• ALAMO

• TORNILLO

• ISLAND (LA ISLA)
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CLEARING OF 8 KM OF MEXICAN BANK UPSTREAM OF THE 
ZARAGOZA – YSLETA INTERNATIONAL BRIDGE IN 2008

DESILTING THE CONFLUENCE OF NAVARRETE ARROYO AND 
RIO GRANDE WILL BE INCLUDED IN THE 2008 SCHEDULE

ARROYO NAVARRETE

RIO GRANDE

RIO GRANDE

RIO GRANDE

ARROYO NAVARRETE
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CONAGUA'S 2007-2010 MULTIYEAR SCHEDULE

$130,672,750 pesos were allocated to file No. 0716BOO.0053, for the 
maintenance and preservation of the Rio Grande rectification reach 
from Monument No.1 to the end of the rectification reach, 
approximately 146 Km (91 miles) The budget will be distributed as 
follows:

YEAR AMOUNT (PESOS)

2007 $   19,200,000.00
2008 $   37,500,000.00 
2009 $   37,500,000.00 
2010 $  36,472,750.00 

$ 130,672,750.00

Funds for 2009 are still pending disbursement for use during that fiscal 
year.


